

- online event, 30. 3. 2021
- EXPERIENCE EXCHANGE WORKSHOP: LESSONS LEARNT FROM PILOT IMPLEMENTATION IN KRANJ (Slovenia)
- Amarija Ahačič Premrl, Municipality of Kranj

PILOT PROJECT SCOPE





To explore, test and refine approach on management of land on the principles of circular economy, that will enable urban regeneration in collaboration with landowners and users.





OBJECTIVES AND GOALS



- IN-DEPTH ANALYSIS OF THE PRIMSKOVO AREA
- to understand the context, define key challenges and opportunities for revitalisation and land management improvement as seen by users, potential users, landowners and the municipality
- SETTING-UP THE NETWORK OF LAND OWNERS & USERS to develop joint established business location
- UPGRADE OF MUNICIPALITIES INFORMATION SYSTEM with new relevant data and new potential solutions to support competitiveness of business location





CURRENT STATUS



PHASE 1: IN-DEPTH ANALYSIS OF THE PRIMSKOVO AREA - FINISHED

PHASE 2: SETTING-UP THE NETWORK OF LAND OWNERS & USERS - FINAL EVENT POSTPONED

- planned on-site in June 2021 if allowed
- invited are Primskovo stakeholders and CITYCIRCLE Regional stakeholder group (MOK, BSC, OZG, ŠC, LEAG, individuals) - MoU signature

PHASE 3: UPGRADE OF MUNICIPALITY INFORMATION SYSTEM

 to support competitiveness of business location for improved spatial planning and space utilization (comprehensive data and info repository - A ONE-STOP-SHOP OPEN DATA SYSTEM,

PHASE 4: MONITORING, APPLICATION TESTING AND UPGRADE

 to ensure usability, functionality and possibility of trensfer to other similar areas in municipality







ISNEP

with modules: EVIDENCES,

REGISTERS,

PLANS










POSLOVNI PORTAL

• 21 locations
SIZE, UNBUILT SURFACES,
LAND POLICY INSTRUMENTS,
INTENDED USE,
OWNERSHIP,
COMMUNALE EQUIPMENT;








REAL ESTATE KRANJ

Purchase, sale, rent of commercial real estate in Kranj







UPGRADE OF EXISTING ONES

- UPGRADE OF MUNICIPALITY IS
- (PILOT) APPLICATION FOR PRIMSKOVO HUB
- USABLE FOR OTHER BUSSINESS AREAS IN MOK

3 CITYCIRCLE project team meetings with:

external expert (1st and 2nd phase),

- + external computer expert
- + individual meeting with external computer expert







ESTIMATED TIMELINE

| AKTIVNOST | Febr uar 21 | Marec 21 | April 21 | Maj 21 | Junij 21 | Julij 21 | Avgust 21 | Septem ber 21 | Oktobe r 21 | Novem ber 21 | Decem ber 21 | Januar 21 | Februar 21 | Marec 21 |
|--------------------------------|-------------------|-------------|-------------|-----------|-------------|----------|--------------|------------------|----------------|-----------------|-----------------|--------------|---------------|-------------|
| dogodek | | | | | * | | | | | | | | | |
| Nadgradnja IS | | * | * | * | | | | | | | | | | |
| testiranje aplikacij | | | | | | * | * | | | | | | | |
| popravki | | | | | | | | * | * | | | | | |
| uporaba aplikacij | | | | | | | | | | * | * | | | |
| strategij a | * | * | * | * | | | | | | | | | | |
| forum KG | | | | | | | | | * | * | | | | |
| sprejem strategije na MS | | | | | | | | | | * | * | * | * | |





UPGRADE IMPROVEMENTS, SUGGESTIONS

- Gathered in one document, that can be integrated
- Annex to D.T3.4.2
- upgrade of the database with data on the Primskovo Area
- development of information system for MOK internal users for user-friendly updating of data on business areas and commercial real estate in the MOK
- development of information system (viewer) for internal users of the Primskovo area for the establishment of a network and exchange of information, events, possibly in the future also raw materials, materials, and other establishment of business models of the circular economy
- update the commercial real estate portal with real estate ads





LESSONS LEARNT



- KNOWLEDGE ABOUT CIRCULAR ECONOMY NEEDS TO BE SET ON HIGHER LEVEL
- WE NEED TO ADJUST TO LACK OF CE KNOWLEDGE WITH PROPER APPROACH
- EXPANDING THE SET OF INFORMATION AND DATA FOR STAKEHOLDERS
- ❖ INSIGHT INTO PROGRAMMING OF THE USER FRIENDLY APPLICATION

Upgrading the information system to the planned extent turned out to be too broad as the plan itself requires an employee who is only in charge of setting up the system and keep it up-to-dateness and has few or no other tasks.

PANDEMIC CRISIS IS STILL A BIG, UNPREDICTABLE AND CHALLENGING ISSUE!



