
 

 

 

Best practices of heritage valorization projects 

1. Watershed 
2. Layer´s House 
3. Utopiastadt 
4. ExRotaprint 
5. Cascina Cuccagna 
6. Stara Elektrarna 
7. Aldo Galli 

 

1. Watershed 
 

1 Canons Road, Harbourside, Bristol BS1 5 TX 

info@watershed.co.uk 

Reception: 0117 370 8870 

Project structure including 
governance 

Organizational structure: 
 divisional (The employees are grouped within certain divisions to provide certain services) 

Management structure 

 1 creative director, 1 creative technologist, 2 producers, 1 creative programme manager, 1 network producer, 1 
studio managing producer, 1 studio producer 

Partners Public Private Third sector 

 University of Bristol 

 University of West England 

 Watershed Arts Trust Limited 

 Watershed Trading Limited 

 Watershed Ventures 
 
 
 
 
 

 

Roles & responsibilities Roles & responsibilities Roles & responsibilities 

 Programme partnership  Management and administration 
of finances and programme of 
the project 

 

mailto:info@watershed.co.uk


 

 

 

 

Challenges First phase: 

 Initiation: balance between science, art and business 

Today (on-going activities): 

 Planning: hold price under £5 for cinema tickets 

Content Program related activities: 

 Cinema: Regional, national and international arthouse screenings 

 Studio themes: cities, connected objects, food, interactive documentary, location and movement, moving 
image, performance and music, play, robotics, social tech, storytelling, university research 

Supplementary activities: 

 Hiring facilities for industry, wedding, conferences, birthday parties 

 Bar/ Café, technical support, personal service, catering 

 Urban development, Spatial planning 
 

 



 

Lessons learned First phase: 

 to understand the own role as a bridge between new ideas, talent and practice emerging from the arts 
and a as a host of new innovations within participatory technologies 

Today: 

 The essence of the project has to be always clear 

Key success factors First phase (design, construction / renovation of the building ): 

 / 

Today (on-going activities): 

 Leading role in the field of cultural innovation 

 

 

 

 

 

 

 

 

 

 



 

2. Layer´s House 
 

Layerjeva hiša (Layer’s house) 

www.layer.si 

Project structure including 
governance 

Organisational structure: 

 

 Matrix structure (Teams of employees are gathered around specific projects on the basis of their profiles and 
competences) 

Management structure (what is its management structure, for example director, artistic director, board of 
directors,...): There is a director, a programme manager and a bar manager 

Partners 
 

Public Private Third sector (civil society) 

The Municipality of Kranj  Zavod Carnica 

Roles & responsibilities Roles & responsibilities Roles & responsibilities 

The Municipality is the owner of the 
building and also partially finances the 
programme. 

 Zavod Carnica is an NGO which 
operates in the field of culture and 
tourism. It manages the Layer house 
and runs the programme. 

 
 
 
 
 
 
 
 
 

http://www.layer.si/


 

Challenges 
 

First phase (design, construction / renovation of the building ): 

The main challenge was the acquisition of funds for renovation and later on the acquisition of appropriate management 
and the fulfilment of the requirement to employ 3 people. 

Today (on-going activities): The main challenge is to offer appropriate and feasible programme, and to coordinate 
the desires and expectations of the management team and the Municipality. 

Content 
 
 

Programme related activities: 
 
Layer House is a lively urban cultural art centre and a hub of cultural and social life . Various art/music/film events are 
organized here. The House is hosting a broad and colourful spectrum of exhibitions and art projects, evenings dedicated 
to music and theatre, cultural and tourist initiatives, workshops and courses. There are also many festivals and events 
that are organized throughout the year: Pleska fine arts and music festival, Živa ulica street festival, Dvocikel concert 
cycle, Kamen, Škarje In Pa Pir creative festival, FilmMixer independent film festival, Sobotna Specialka urban 
intervention and several other events. 

Other activities (bar, rent a desk, bookshop, …): 
 
There is a coffee house with a bookshop, a souvenirs corner, and three residences for rent, which are primarily 
intended to host artists in Artist-in-residence programme, but are also available for tourists. The House is often also 
rented for special events, such as for example business events or weddings, due to the beautiful terrace and garden. 

 
 
 
 
 
 
 
 
 
 
 



 

 

Lessons learned First phase (design, construction / renovation of the building ): political commitment, it is difficult to use group of artist 
as the managers of the building, adequate financial and human resources are needed. 

Today (on-going activities): the building should be part of the broader approach, permanent support of the owner is 
the precondition 

Key success factors  First phase (design, construction / renovation of the building ): political commitment, EU funds (ERDF) 

Today (on-going activities): 
 
Commitment, flexibility, positive attitude and good relationships within the competent team on one hand, and 
good infrastructure and regular financing on the other hand 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

3. Utopiastadt 

Mirker Str. 48 42105 Wuppertal; Christian Hampe, David Becher  

Utopiastadt GmbH; https://www.clownfisch.eu/utopia-stadt/ 

Tel.: +49 (0) 202/39348657; email: info@utopiastadt.eu 

Project structure including 
governance 

Organizational structure: 
 Mainly divisional (employees are grouped into specific divisions to provide specific services.) 

 And additional matrix structure (teams of employees are gathered around specific projects on the basis of their 
profiles and competences) 

Management structure 

 2 general managers 

 2 bookers for events, 1 technician; 2 responsible persons for bike rental, 2 for social media, 1 for district and urban 
development, 1 for gardening, 1 for documentation, 2 programmers 

https://www.clownfisch.eu/utopia-stadt/
mailto:info@utopiastadt.eu


 

Partners Public (please, list them) 
 

Private (please, list them) 
 

Third sector (civil society)  

 City of Wuppertal  Clownfisch gGmbH  Utopiastadt e.V.  

 
Roles & responsibilities Roles & responsibilities Roles & responsibilities 

 Wuppertal once owned the 
building, gave it to Utopiastadt 
gGmbH in 2015 after a three years 
cooperation and successful launch 
of the project to a regional 
subsidies program 

 Furthermore, Wuppertal gives 10% 
of required funds for renovation 

 Management and administration of 
finances and program of the 
project 

 Coordination of volunteers, of 
partners and associations like 
/dev/tal e.V. (hackerspace) 

 Wider communication/ 
spreading of information 

 Administration of donations 

Role of the private partners 

 
 Public-Private Cooperation 

 

Rationale for Public-Private Cooperation: 

 The private partner Clownfisch company put in several years of engagement, personal contribution and financial risk 
to get the trust of its stakeholders 

 Furthermore it implemented and presented a convincing concept for re-use 

 No other investors were found; but the preservation of the building was important for cultural heritage, identity, 
flair and face of the northern city of Wuppertal 

 



 

Challenges First phase: 

 Financing: imposing a moratorium with the public partner in order to use  the building for free and a 100.000 € loan 
to implement fundamental structure of the program and to start first crucial steps towards a long-term re-use; 

Furthermore, the project has come a long way through subsidy regulations and conditions to get the break-through big 
investment of 3 Mio. € from a regional fund 

 Planning: identify and impart the crucial steps along with an architectural planning office and real estate agency; 
manage to meet the modern building regulation standards (energy saving, fire safety) 

 
 
 

  

Today (on-going activities):  

 Planning: finding further partners, agencies and little companies to realize a long-term program related to urban 
utopia 

 Financing: finding more subsidy programs and funds for further needed construction; invest crowdfunding money in 
surrounding buildings and places of the train station; to protect the face of the area around Utopiastadt for the 
future 

Content Program related activities: 

 

 Agency (program flyers/ posters, social media, magazine) 

 Atelier 

 Co-working 

 Café & catering also (concerts, exhibition) 

 Bike rental 

 Open knowledge lab (e.g. hacker meetings) 

 Garden (one day a week) 

 Garage (education projects, furniture etc. for Utopiastadt) 

 

  

 

 

Supplementary activities: 

 e.g. Repair-café, Action day (cathering for work at the building and in the garden) 

Employees 
 

 Permanent: 10 (2 full-time jobs) 



 

Financing of the institution Public (public subsidies: local, regional, national, EU): 

 on-going structure of financing since 2015: 90% (total amount 3,5 Mio. €; local: 10%, regional: 80%) 

Own sources: 

 Tickets (theater, concerts etc.) 

 Space/equipment rental 

 Educational programs 

 Memberships (also sustaining memberships) 

 Sales 

 Loans 

 

 Lessons learned First phase: 

 structure and entrance to subsidy programs is the most important and complicated task 

 private financial risk as an initiator was necessary  

Today: 

 active spatial planning influence is required to prevent  the upgrading of the surrounding area of the project that 
would cause gentrification effects  

Key success factors 
 

First phase (design, construction / renovation of the building ): 

 Trust in own project and partners: “the question is how, not if” 

 Good Public Relation 

Today (on-going activities): 

 Sustainable and consistent program and cooperation is required;  

 

 

 



 

 
 

 

4. ExRotaprint  

Gottschedstr. 4, 13357 Berlin 

Daniela Brahm, Les Schliesser 
+49 30 4404 5124, info@exrotaprint.de 

 

 

 
  

Initiation of the project Description of the project: 

 the concept of ExRotaprint is based on a the local 
community rooted balance of 1/3 work, 1/3 art and 1/3 
social, mixture as “social plastic” (art concept from Joseph 
Beuys) as anti-pole against gentrification and displacement, 
for creating synergetic effects  

 local small businesses and crafts, ateliers and studios for 
artists, musicians and creatives, social institutions for 
educations, carrying and integration 

 General management as work, art and social use in equal 
parts  

 Program management/ main projects: work, living and social 
integration through fair prices with openness to local 

audience and neighbors with cantina and educational 

program 
 

 10 industrial buildings, 1 house for living 
Industrial park with 10.000m² rentable space 
and property of 8.400m² 

mailto:info@exrotaprint.de


 

Project structure including 
governance 

Organizational structure: 
 divisional (The employees are grouped within certain divisions to provide certain services) 

Management structure 
 2 general managers 
 1 administrator, 1 accountant  

Partners Public 
 

Private 
 

Third sector 

 Renters: social local institutions 
for education and integration, 
e.g. Schulamt Mitte (education 
authority)  

 ExRotaprint gGmbH 
 Renters: e.g. Wendepunkt 

gGmbH, Phönix Zukunftsbau 
GmbH 

 RotaClub e.V. 
 Renters: e.g. Kwan Um Zen 

Schule Deutschland e.V., 
Menschen helfen Menschen 
e.V. 

 Roles & responsibilities Roles & responsibilities Roles & responsibilities 

 Only renters, co-determination 
trough renters association 
RotaClub e.V. which is one of the 
shareholders from  ExRotaprint 
gGmbH 

 Management and administration 
of finances and program of the 
project 

 Wider communication/ 
spreading of information 

 Administration of donations 

Challenges First phase: 
 Initiation: at the beginning the project wasn´t taken seriously by local authority; public campaign was necessary 
 Concept: single private interests and profit orientation by some persons made it hard to implement the welfare 

character of the project 
 Network: finding contacts through congresses etc. was essential 
 

Today (on-going activities):  
 Planning: obstacles with heritage building plans, details   

Lessons learned First phase: 
 essential trust and cooperation of the stakeholders isn´t possible without wider public communication campaigning  

Today: 
 Errors in building plans causes much trouble  



 

Key success factors 
 

First phase (design, construction / renovation of the building ): 
 welfare character of the concept and unique architectural heritage of the buildings; ongoing believe in the concept  

Today (on-going activities): 
 professional management 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

5. Cascina Cuccagna 

Via Cuccagna 2, ang. via Muratori  

Associazione Consorzio Cantiere Cuccagna (ACCC) 

T. +39 0283421007 - www.cuccagna.org 

C.F 97426130155 - P. IVA 06232010964 

Initiation of the project  Description of the project: 
 
The main topics of Cascina Cuccagna are organic food, eco-friendly resources, sustainable lifestyle, and community 
building.  
 
Its mission is to build a cultural bridge between town and country; to reconnect, in people daily practices, food and 
agriculture, quality and sustainability, global and local, tradition and modernity, sustainable consumption and land 
resources. 
 
The farm hosts many permanent services and activities:  
an organic restaurant,  
a small hostel,  
a slow tourism travel agency,  
a weekly farmers’ market,  
a bicycle workshop,  
a community garden,  
a community help desk,  
a carpentry,  
a flower shop,  
educational activities for schools, 
space for exhibitions and events and a rich program of leisures courses. 



 

Stakeholders How the participatory process has been organised (please, shortly describe the whole participatory process): 
 
before: a group of residents have founded in the late 90’s a sort of collective, who has been working to bring to the 
attention of the city (citizens, groups, institutions..) in the case of Cascina Cuccagna.  Above all, this group have 
taken the responsibility of elaborating an ‘action-plan’, involving a group of city planners, partners, architects and 
engineers. 
 
now: many volunteers groups animate the farm and promote activities such as book crossing, ethical purchasing 
group,cinema festivals.  
Everyone is free to join in and propose new activities in Cascina (private people, company, associations…). 
Otherwise, one can simply enjoy the peculiarity of the place in the relaxing premises, where it is possible to find a 
green and quiet spot inside the noisy city. 
 
Which stakeholders were involved (local community, policy makers, local inhabitants, NGOs, experts, …) in: 
 

 Designing the project: 
Local community, local inhabitants, architects, cultural and social groups, universities, Milan PA 

 Renovation of the building: 
Team of architects, restorers and other experts.  
Many partners such as foundations, banks and  companies. 

 General management: 
The Associazione Consorzio Cantiere Cuccagna, through its assembly members and its board of directors 

 Development and implementation of the programme: 
ACCC’s structured staff and external collaboration 
 
How were stakeholders involved (workshops, presentations, meeting, …):  meetings and ad hoc events 
 
 



 

Project structure 

including governance 

Organisational structure:  
 
Divisional (The employees are grouped within certain divisions to provide certain services. 
ACCC staff is composed by 3 people: 
1 person: marketing, communication and press office 
1 person: event manager (private and public events, leisure courses) 
1 person: Technical and Logistics Manager, administrative assistant 
 
Matrix structure (Teams of employees are gathered around specific projects on the basis of their profiles and 
competences) 
1 person: farmer Market Manager  
gardening service 
cleaning service 

Management structure (what is its management structure, for example director, artistic director, board of directors, 
…): 
assembly member (10 people representing the 10 groups of ACCC) 
board (4 people + president + 2 permanent auditors); staff (3 people);  
community groups desk (Gruppoverde, Cinema e teatro in Cascina, Banca del tempo, GAS, Magliando, Bookcrossing, 
Porte aperte, Punto d’incontro) 
permanent service desk (it includes s.r.l. such as the restaurant/hostel, associations such as the bicycle workshop and 
carpentry, and cooperatives such as the travel agency…) 



 

Content  

 

Programme related activities, please choose and describe the appropriate ones: 

an organic restaurant,  
a small hostel,  
a slow tourism travel agency,  
a weekly farmers’ market,  
a bicycle workshop,  
a community garden,  
a community help desk,  
a carpentry,  
a flower shop,  
educational activities for schools, 
exhibitions and events 
leisures courses. 

Supplementary activities (bar, rent a desk, bookshop, …):  

offices, 

renting spaces for private events 

Employees  

 

 Permanent: 3 people 
 Contractual: 1 people  

(ACCC staff) 

Lessons learned First phase (design, construction / renovation of the building ): 
 

Today (on-going activities): 

 our strength is also our weakness in some way: the governance of the project is based on volunteers work.  



 

Key success factors 

 

First phase (design, construction / renovation of the building ): 
 combining the need of requalification of an historical old farm and the initiatives for the aggregation of citizens 

in the city centre 
 

 the conservative restoration of the building 

Today (on-going activities):  

 the space is open all week long, one can always find something going on, one can always find bar/restaurant 
services open. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

6. Stara Elektrarna 
 

Stara mestna elektrarna (Old power station)/Bunker Ljubljana 

 

http://www.bunker.si/eng/the-old-power-station 

info@bunker.si 

 
 

Project structure including 
governance 

Organisational structure: 

 

 Matrix structure (Teams of employees are gathered around specific projects on the basis of their profiles and 
competences) 

Management structure (what is its management structure, for example director, artistic director, board of 
directors,...): There is the director of the Bunker, but she does not deal directly with the Stara elektrarna, but works 
on other projects. There are two people who run the office and the programme in the Stara elektrarna. There is also a 
technical team of 3 people working there, but not exclusively. 

Content 
 

Programme related activities: 

The Old Power Station is now buzzing with activities: several groups use it as their rehearsal venue and for pre- 
production; it is also a place for different workshops, which range from cultural management to dance techniques, 
while in the evening, the power station is frequently a venue for various performances and other multimedia events. 

 Other activities (bar, rent a desk, bookshop, …): 
 

A bar is open only at the time of the events, there is also a small technical museum, but the income of the bar is covering 
costs only. 

Employees 

 

 Permanent: 1, but other employees involved on the project basis 
 Contractual: 2 technicians 

http://www.bunker.si/eng/the-old-power-station
mailto:info@bunker.si


 

Partners 
 
 

Public Private Third sector (civil society) 

Ministry of Culture (MC), Municipality 
of Ljubljana (MOL) 

Elektro Ljubljana Bunker 

Roles & responsibilities Roles & responsibilities Roles & responsibilities 

MC and MOL have reached an 
agreement with the company Elektro 
Ljubljana in the past. According to the 
last agreement, the MC pays 20.000 
euros per year to Elektro Ljubljana for 
the investments in the building. MC 
also selects the manager of Elektrarna 
through a public call. At the moment, 
a new round of negotiations between 
MC and Elektro is beginning. MOL and 
MC co-sign the contract about 
financing with Elektro and Bunker. 

Elektro Ljubljana enables the free 
rental of Stara Elektrarna for the 
purposes of culture. It also runs the 
section that has been transformed into 
a museum. Elektro also rents the hall 
sometimes – for its own business 
purposes or sometimes even 
commercially (the income of the 
Elektro Ljubljana). 

As the manager, Bunker is 
responsible for the programme and 
for renting the space out to the 
interested parties. Bunker also 
provides technical assistance to the 
tenants. Bunker organises their own 
events, but the number is limited (30 
% of all events organised in the 
building) 

Challenges 
 
 

First phase (design, construction / renovation of the building ): 

The major challenge was to reach an agreement between the private company Elektro Ljubljana, the Ministry of 
culture and the Municipality of Ljubljana. 

Today (on-going activities): 

The main challenge is to coordinate different interests of all participating parties and to reach a sustainable agreement 

The key success factor today is the cooperation and coordination of different interests. Furthermore, there is a strong 
need for such a place, therefore the demand exceeds the capacity of Stara Elektrarna. Most important is also that neither 
the owners nor the financers interfere with the program, which enables experimenting. 

 
 

 



 

7. ALDO GALLI 

PROGETTO FAB LAB e Smart Digital Festival /ACCADEMIA DI BELLE ARTI ALDO GALLI/IED COMO/ 

Amura Salvatore TEL.  + 39 3311723120       

s.amura@accademiagalli.com   

Project structure including 

governance 

Organisational structure:  
 Divisional  

Management structure (what is its management structure, for example director, artistic director, board of directors, ...): 
 CEO, President, board of directors 

Partners  

 

Public (please, list them) Private (please, list them) Third sector (civil society) (please, 
list them) 

 Ilem Srl Accademia Galli  Fondazione Bonoli Onlus 

Roles & responsibilities Roles & responsibilities Roles & responsibilities 

 Project management Property Owner 

Role of the private partners 
 

 Public-Private Collaboration  

Rationale for Public-Private Cooperation (Why the PPC was chosen?): 
Public and private sectors can benefit from pooling their financial resources, know-how and expertise to improve the 
delivery of basic services to all citizens 

Challenges 

 

First phase (design, construction / renovation of the building): 
renovation of the property but especially implementation of educational activities related to the genius loci 

Today (on-going activities): 
Development and increase of research 

Content  

 

Programme related activities, please choose and describe the appropriate ones: 

 Office  
 Studio 
 Others:  Laboratorio FAB LAB 

 

mailto:s.amura@accademiagalli.com


 

Employees  Permanent:  4 

Lessons learned First phase (design, construction / renovation of the building ): 

The importance of the realization of a common goal on the indigenous reality XXXXX 

Today (on-going activities): 

Collaboration in partnership between public and private 

Key success factors First phase (design, construction / renovation of the building ): 
Actually teaching known on the territory 

Today (on-going activities): Excellence in offering cultural teaching and research innovation 

 

 


