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1. Preliminary investment plan for the revitalization
project of the facility "Chamber of Tradition EKD / WKD in
Grodzisk Mazowiecki

1.1. Investment costs assumptions:

PwbdPR

Pre-design and design documentation and author's supervision 6% of the value of construction works.
Investor's supervision and project management costs 4% of the project value.

Construction works 5.000 zt za m? (1 092 EUR m?)

Arrangement works, purchase of educational equipment 5.000 zt za m? (1 092 EUR m?) exhibition
space.

Initial project cost estimate:

1.

2.
3.
4,

design work — 240 000 zt (52 402 EUR)

construction works — 4 000 000 zt. (873 362 EUR)
exhibition — 2 500 000 zt. (545 851 EUR)

supervision and management — 600 000 zt. (131 004 EUR)

Total estimated value of the investment: 7 340 000 z (1 602 619 EUR)

Prices without VAT tax estimated on the basis of the Price Bulletin - modernized or construction facilities.

Expected components of operating costs after the project implementation period:

a)
b)
c)
d)
e)
f)

a)
h)

depreciation

consumption of long-term materials
electricity consumption
telecommunications services

repair services

other services (water and sewage, heating)
charges for using the environment

rental / leasing services

Other:

a)
b)

real estate tax
insurance
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1.2. The main investment and organizational tasks envisaged as part of the
project implementation

preparatory activities,

pre-design studies and studies

ensuring investment financing

pre-design and
reliminar design . . .

\F/)vork y 9 preparation of the current geodetic "background”, inventory of greenery,
acoustic background tests
obtaining a decision on the conditions for the location of a public
purpose or on development conditions
development of an advanced concept, pre-design works, multi-
discipline construction design, required opinions, arrangements,

design work decisions

obtaining a building permit

detailed design and cost estimate documentation

verification of technical design and cost documentation

tender for the General
Contractor

tender for the General Contractor of the investment

construction and
assembly works,
supplies

preparatory work

shell works, construction and acoustics of the building

finishing works, room acoustics

equipment, stage technology

landscaping, small architecture

commissioning of works

acceptance of state institutions - permits

business start-up

launching cultural and educational activities

supervision and
consultation

author's supervision

investor supervision

consulting and specialist advice, project management
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1.3. Initial project implementation time horizon
Carrying out tasks Date
1. Comprehensive feasibility study 2022
2. Project documentation 2022-2023
3. Investor's supervision (optional) 2024
4. Building Works 2023-2024
5. Information and promotion activities 2023-2024
6. Project audit (optional) 2024
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