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Section A – Joint progress report 

Joint  progress report identification 

Project acronym Automatically inserted from AF section A1 

Project index number Automatically inserted from AF section A1 

Reporting period DD.MM.YYYY – DD.MM.YYYY 

 

Highlights of main achievements (summary) 

Please describe the project progress which was achieved up to the current period. In particular, please 

highlight if specific objectives and/or outputs were reached and explain the added value of the cooperation.  

The summary should highlight main achievements, and be understandable for non-specialists. Please write 

in a style of press release. 

Max 2000 characters 

 

List of available certificates of expenditure 

Partner 

abbreviat

ion 

Number of 

certificate 

of 

expenditu

re 

Date of 

certific

ate of 

expend

iture 

Total 

expenditur

e validated 

by 

controller 

Include 

in 

project 

finance 

report 

Total 

partner 

expendit

ure 

included 

Co-

financing 

source 

Co-

financing 

rate (%) 

Total 

partner 

ERDF 

included 

Certificat

e of 

expendit

ure 

LP 

(pre-

filled) 

pre-filled pre-

filled 

pre-filled Select 

option 

pre-filled pre-filled pre-filled pre-filled View  

option  

PP2 

(pre-

filled) 

pre-filled pre-

filled 

pre-filled Select 

option 

pre-filled pre-filled pre-filled pre-filled pre-filled 

PP3 

(pre-

filled) 

pre-filled pre-

filled 

pre-filled Select 

option 

pre-filled pre-filled pre-filled 

in 

pre-filled 

in 

pre-filled 
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Project specific objectives achievement  

Project specific 

objectives 
Level of achievement Explanations 

Project specific 
objective 1 
(pre-filled from AF) 

Drop down value list: 
Fully achieved, to a large degree, to a minor  degree, not 
achieved  

Max 500 characters 

Project specific 
objective 2 
(pre-filled from AF) 

Drop down value list: 
Fully achieved, to a large degree, to a minor  degree, not 
achieved  

Max 500 characters 

Project specific 
objective 3 
(pre-filled from AF) 

Drop down value list: 
Fully achieved, to a large degree, to a minor  degree, not 
achieved  

Max 500 characters 

 

Project outputs achievement (cumulative) 

Output 

indicator 

Output 

indicator 

target 

Output 

indicator 

values 

reported 

so far 

Output 

numbe

r 

Output 

title 

Output 

quantificatio

n (target) 

Planned 

delivery 

month 

Achieved so far 

(cumulative for 

the entire 

project 

including 

current period) 

Level of 

achievement 

(cumulative 

for the entire 

project 

including 

current 

period) 

Program

me 

output 

indicator 

1 

Pre-

filled 

from AF 

Pre-filled 

from AF 

Automati

cally 

calcultat

ed 

Pre-

filled 

from AF 

Pre-

filled 

from 

AF 

Pre-filled 

from AF 

Pre-filled 

from AF 

Automatically 

calculated from 

data in WPs  

Automatically 

inserted from 

WPs 

Pre-

filled 

from AF 

Pre-

filled 

from 

AF 

Pre-filled 

from AF 

Pre-filled 

from AF 

Automatically 

calculated from 

data in WPs  

Automatically 

inserted from 

WPs 

Program

me 

output 

indicator 

x 

Pre-

filled 

from AF 

Pre-filled 

from AF 

Automati

cally 

calcultat

ed 

Pre-

filled 

from AF 

Pre-

filled 

from 

AF 

Pre-filled 

from AF 

Pre-filled 

from AF 

Automatically 

calculated from 

data in WPs  

Automatically 

inserted from 

WPs 

Pre-

filled 

from AF 

Pre-

filled 

from 

AF 

Pre-filled 

from AF 

Pre-filled 

from AF 

Automatically 

calculated from 

data in WPs  

Automatically 

inserted from 

WPs 

Pre-

filled 

from AF 

Pre-

filled 

from 

AF 

Pre-filled 

from AF 

Pre-filled 

from AF 

Automatically 

calculated from 

data in WPs  

Automatically 

inserted from 

WPs 

Investme

nt 

specifica

tion x 

Pre-

filled 

from AF 

Pre-filled 

from AF 

Automati

cally 

calcultat

ed 

Automati

cally 

calcultat

ed 

Pre-

filled 

from AF 

Pre-

filled 

from 

AF 

Pre-filled 

from AF 

Pre-filled 

from AF 

Automatically 

calculated from 

data in WPs  

Automatically 

inserted from 

WPs 

Pre-

filled 

from AF 

Pre-

filled 

from 

AF 

Pre-filled 

from AF 

Pre-filled 

from AF 

Automatically 

calculated from 

data in WPs  

Automatically 

inserted from 

WPs 
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Additional result indicators achievement  

Thematic result indicator 
Measurement 

unit 
Target 

Reached 

in the 

current 

period 

Previously 

reached 
Explanations 

Number of institutions 

adopting new and/or improved  

strategies and action plans 

Institutions 

Pre-

filled 

from AF 

 

Pre-filled Max 500 characters 

Number of institutions 

applying new and/or improved 

tools and services 

Institutions 

Pre-

filled 

from AF 

 

Pre-filled Max 500 characters 

Amount of funds leveraged 

based on project 

achievements  

EUR 

Pre-

filled 

from AF 

 

Pre-filled Max 500 characters 

Number of jobs created (FTE) 

based on project 

achievements  

FTE 

Pre-

filled 

from AF 

 

Pre-filled Max 500 characters 

Number of trained persons Persons 

Pre-

filled 

from AF 

 

Pre-filled Max 500 characters 

 

Communication result 

indicator   

(only applicable for last 

progress report) 

Measurement 

unit 
Target 

Reached 

in the 

current 

period 

Previously 

reached 
Explanations 

Unique visits to the project 

website (digital reach) 

Number of 

stakeholders 

reached 

Pre-

filled 

from AF 

 

Pre-filled Max 500 characters 

Participants at project events  

(physical reach) 

Number of 

stakeholders 

reached 

Pre-

filled 

from AF 

 

Pre-filled Max 500 characters 

Event participants satisfied 

with information provided  

(satisfaction with information) 

Percentage of 

stakeholders 

satisfied 

Pre-

filled 

from AF 

 

Pre-filled Max 500 characters 

Joint communication activities 

implemented with external 

stakeholders  

(external cooperation) 

Number of 

joint 

communication 

activities 

Pre-

filled 

from AF 

 

Pre-filled Max 500 characters 
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Target groups reached (only applicable for last progress report) 

Target group 
Target 

value 

Target group 

values reached 

in previous 

reporting 

periods 

Quantification 

of target 

group reached 

in the current 

period 

Explanation of 

provided 

quantification 

Description 

of the target 

group 

involvement 

Progress of 

target groups 

reached so 

far  (% of 

target) 

Target group type 1 

(automatically 

inserted from AF) 

Automatic

ally 

inserted 

from AF 

Automatically 

inserted from 

previous 

reports 

 
Max 500 

characters  

Max 500 

characters  

Automatically 

calculated 

Target group type 2 

(automatically 

inserted from AF) 

Automatic

ally 

inserted 

from AF 

Automatically 

inserted from 

previous 

reports 

 
Max 500 

characters  

Max 500 

characters  

Automatically 

calculated 

Target group type n 

(automatically 

inserted from AF) 

Automatic

ally 

inserted 

from AF 

Automatically 

inserted from 

previous 

reports 

 
Max 500 

characters  

Max 500 

characters  

Automatically 

calculated 

 

Financial explanations 

Please provide information on any financial-related problems/delays/deviations/use of budget flexibility in 

the current reporting period. Focus on budget over/under-spending in the work packages.  

Max 2000 characters 

 

Work package overview  

Work package ID Start date End date Work package type  WP name   

Automatically 

inserted from AF 

Automatically 

inserted from AF 

Automatically 

inserted from AF 
Preparation Preparation 

Automatically 

inserted from AF 

Automatically 

inserted from AF 

Automatically 

inserted from AF 
Management Management 

Automatically 

inserted from AF 

Automatically 

inserted from AF 

Automatically 

inserted from AF 
Thematic 

Automatically 

inserted from AF 

Automatically 

inserted from AF 

Automatically 

inserted from AF 

Automatically 

inserted from AF 

Investment 

specification 

Automatically 

inserted from AF 

Automatically 

inserted from AF 

Automatically 

inserted from AF 

Automatically 

inserted from AF 
Communication Communication 
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SECTION B - Reporting per work package  

Management work package 

Nr. Title  Start date End date  Expenditure 

- current 

report 

% of 

expenditure 

reported so 

far 

M Management 
Pre-filled 

from AF 

Pre-

filled 

from AF 

 

Automatically 

filled in from 

Part C 

Automatically 

filled in from 

Part C 

Responsible partner Lead partner –partner abbreviation  automatically inserted from AF 

Involved partners Pre-filled from AF 

Please describe the progress in the current reporting period and explain how partners were involved in the activities (who 

did what). 

For thematic and communication work packages, please explain how target groups (and other stakeholders) were involved 

in the activities and development of the project outputs. 

Max 2000 characters 

If applicable, please describe and justify any problems and deviations including delays from the work plan as presented in 

the application form and the solutions found. 

Max 1000 characters 

Please describe the progress of activities and deliverables achieved in the current reporting period. 

Activity 

A.M.1 

Activity title  

(pre-filled from AF) 

Start 

month 

(pre-

filled 

from AF) 

End month 

(pre-filled 

from AF) 

 

D M.1.1  Deliverable 

title  

(pre-filled 

from AF) 

Deliverable 

description 

(pre-filled 

from AF) 

Planned 

delivery 

month  

(pre-

filled 

from AF)  

Progress 

achieved to 

be described 

Status  

(Drop-down list: not started, 

proceeding according to work 

plan, behind schedule, ahead of 

schedule, completed and 

achieved as planned, completed 

and achieved more than 

planned, completed and 

achieved less than planned) 

Upload 

deliverable 

documentation 
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Thematic work packages 

Nr

. 

Title  Start 

date 

End 

date 

 Expenditure 

- current 

report 

% of 

expenditure 

reported so 

far 

T1 
Pre-filled from 

AF 

Pre-filled 

from AF 

Pre-

filled 

from AF 

 
Automaticall

y filled in 

from Part C 

Automatically 

filled in from 

Part C 

Responsible partner Lead partner –partner abbreviation automatically inserted from AF 

Involved partners Pre-filled from AF 

Please describe the progress in the current reporting period and explain how partners were involved in the activities (who 

did what). 

For thematic and communication work packages, please explain how target groups (and other stakeholders) were involved 

in the activities and development of the project outputs. 

Max 2000 characters 

If applicable, please describe and justify any problems and deviations including delays from the work plan as presented in 

the application form and the solutions found. 

Max 1000 characters 

Project 

output 

Output 

descripti

on 

Programm

e output 

indicator 

Planned 

delivery 

month 

Output 

quantific

ation 

(target) 

Achieved 

so far – 

current 

period not 

included 

Achieved 

in the 

current 

period 

Level of 

achievement 

(cumulative for 

the entire 

project 

including 

current period) 

Upload 

output 

documenta

tion 

(output 

fact sheet 

/ 

investment 

report) 

T.1.1  
Output 
title 
 (Pre-
filled 
from AF) 

Pre-

filled 

from AF 

Pre-filled 

from AF 

Pre-

filled 

from AF 

Pre-filled 

from AF 

Pre-filled 

from 

previous 

progress 

reports 

 

Drop-down value 

list: not started, 

completed, 

proceeding 

according to 

work plan, 

behind schedule, 

ahead of 

schedule 

Upload 

deliverable 

documentat

ion 

 

Please describe the progress of activities and deliverables achieved in the current reporting period. 

Activity 

A.T.1 

Activity title  

(pre-filled from AF) 

Start 

month 

(pre-filled 

from AF) 

End month 

(pre-filled 

from AF) 
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D T.1.1  Delivera

ble title  

(pre-

filled 

from AF) 

Deliverabl

e 

descriptio

n 

(pre-filled 

from AF) 

Planned 

delivery 

month  

(pre-filled 

from AF)  

Progress 

achieved to 

be described 

 

Upload 

deliverable 

documentation 

 

Investment specification  

Nr

. 

Title  Start 

date 

End 

date 

 Expenditure 

- current 

report 

% of 

expenditure 

reported so 

far 

I1 
Pre-filled from 

AF 

Pre-filled 

from AF 

Pre-

filled 

from AF 

 

Automaticall

y filled in 

from Part C 

Automatically 

filled in from 

Part C 

Responsible partner Lead partner –partner abbreviation  automatically inserted from AF 

Involved partners Pre-filled from AF 

Please describe the progress in the current reporting period and explain how partners were involved in the activities (who 

did what). 

For thematic and communication work packages, please explain how target groups (and other stakeholders) were involved 

in the activities and development of the project outputs. 

Max 2000 characters 

If applicable, please describe and justify any problems and deviations including delays from the work plan as presented in 

the application form and the solutions found. 

Max 1000 characters 

Project 

output 

Output 

descripti

on 

Programm

e output 

indicator 

Planned 

delivery 

month 

Output 

quantific

ation 

(target) 

Achieved 

so far – 

current 

period not 

included 

Achieved 

in the 

current 

period 

Level of 

achievement 

(cumulative for 

the entire 

project 

including 

current period) 

Upload 

output 

documenta

tion 

(output 

fact sheet 

or 

investment 

report) 

OI.1.1  

Output 

title 

 (Pre-

filled 

from AF) 

Pre-

filled 

from AF 

Pre-filled 

from AF 

Pre-

filled 

from AF 

Pre-filled 

from AF 

Pre-filled 

from 

previous 

progress 

reports 

 

Drop-down value 

list: not started, 

completed, 

proceeding 

according to 

work plan, 

behind schedule, 

ahead of 

schedule 

Upload 

deliverable 

documentat

ion 

 

Please describe the progress of activities and deliverables achieved in the current reporting period. 
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Activity 

A.I.1 

Activity title  

(pre-filled from AF) 

Start 

month 

(pre-filled 

from AF) 

End month 

(pre-filled 

from AF) 

 

 

Communication work package 

Nr. Title  Start date End date  Expenditure 

- current 

report 

% of 

expenditure 

reported so 

far 

C Communication 
Pre-filled 

from AF 

Pre-

filled 

from AF 

 

Automatically 

filled in from 

Part C 

Automatically 

filled in from 

Part C 

Responsible partner Lead partner –partner abbreviation  automatically inserted from AF 

Involved partners Pre-filled from AF 

Please describe the progress in the current reporting period and explain how partners were involved in the activities (who 

did what). 

For thematic and communication work packages, please explain how target groups (and other stakeholders) were involved 

in the activities and development of the project outputs. 

Max 2000 characters 

If applicable, please describe and justify any problems and deviations including delays from the work plan as presented in 

the application form and the solutions found. 

Max 1000 characters 

Communication objectives: What is the progress toward the communication objectives as defined in the application form? 

The level of achievement should be cumulative. However, the explanation should describe achievements in this reporting 

period.  

Only applicable for the last progress report 

Raise awareness and increase knowledge  Level of achievement 

Drop-down value list: not started, completed, 

proceeding according to work plan, behind 

schedule, ahead of schedule 
Description (Pre-filled from AF) 

Max 1000  characters 

Influence attitude and behaviour 

Level of achievement 

Drop-down value list: not started, completed, 

proceeding according to work plan, behind 

schedule, ahead of schedule 
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Max 1000 characters 

Please describe the progress of activities and deliverables achieved in the current reporting period. 

Activity 
A.C.1 

Activity title  
(pre-filled from AF) 

Start 
month 
(pre-
filled 
from AF) 

End month 
(pre-filled 
from AF) 

 

D C.1.1  Deliverable 
title  

(pre-filled 
from AF) 

Deliverable 
description 

(pre-filled 
from AF) 

Planned 
delivery 
month  

(pre-
filled 
from AF)  

Progress 
achieved to 
be described 

Status  

(Drop-down list: not started, 
proceeding according to work 
plan, behind schedule, ahead of 
schedule, completed and 
achieved as planned, completed 
and achieved more than 
planned, completed and 
achieved less than planned) 

Upload 
deliverable 

documentation 
 

SECTION C – Certificates of expenditure 

This section provides the list of expenditure of the LP and PPs the expenditure of which has been verified 

by the controller and included in the joint progress report by the LP. 
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SECTION D – Joint progress report financial tables  

Joint pogress report expenditure summary 

Programm

e co-

financing 

Project 

total 

budget 

Previously 

reported 

(certified 

by CA) 

Currently 

reported 

(amount 

declared 

to JS) 

Total 

reported 

% of total 

budget 

Remaining 

budget 

Total 

amount 

declared 

by 

partners 

Total 

amount 

validated 

by 

controller 

Total 

amount 

included 

in the 

project 

finance 

report 

Total 

amount 

approved 

by JS 

Total 

amount 

approved 

by MA 

Total 

amount 

approved 

by CA 

Total 

declared 

but found 

ineligible 

Total 

amount 

in 

pipeline 

Remainin

g budget 

including 

pipeline 

Total co-

financing 

€ 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

Of which 

ERDF 

€ 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

Partner 

co-

financing 

€ 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

Total 

eligible 

expendit

ure 

€ 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 
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Project expenditure per budget line 

Budget Line Project 

total 

budget 

Previously 

reported 

(certified 

by CA)  

Currently 

reported 

(amount 

declared 

to JS) 

Total 

reported 

% of total 

budget 

Remainin

g budget 

Total 

amount 

declared 

by 

partners 

Total 

amount 

validated 

by 

controller 

Total 

amount 

included 

in the 

project 

finance 

report 

Total 

amount 

approved 

by JS 

Total 

amount 

approved 

by MA 

Total 

amount 

approved 

by CA 

Total 

declared 

but found 

ineligible 

Total 

amount 

in 

pipeline 

Remainin

g budget 

including 

pipeline 

BL1 Staff 

Costs 

€ 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

BL2 Office 

and admin. 

€ 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

BL3 Travel 

and accom. 

€ 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

BL4 External 

exp. and 

services 

€ 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

BL5 

Equipment 

€ 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

BL6 Infrastr. 

and works 

€ 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

Net revenues € 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

Total 

eligible 

expenditure 

€ 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 
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Project expenditure per WP 

Work 

package 

Project 

total 

budget 

Previously 

reported 

(certified 

by CA)  

Currently 

reported 

(amount 

declared 

to JS) 

Total 

reported 

% of total 

budget 

Remaining 

budget 

Total 

amount 

declared 

by 

partners 

Total 

amount 

validated 

by 

controller 

Total 

amount 

included 

in the 

project 

finance 

report 

Total 

amount 

approved 

by JS 

Total 

amount 

approved 

by MA 

Total 

amount 

approved 

by CA 

Total 

declared 

but found 

ineligible 

Total 

amount 

in 

pipeline 

Remainin

g budget 

including 

pipeline 

WP P € 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

WP M € 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

WP T1 € 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

WP T2 € 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

WP T3 € 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

.... € 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

Net 

revenues 

€ 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

Total 

eligible 

expendit

ure 

€ 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 
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Project expenditure per WP per budget line 

Work 

package 

BL1 Staff costs BL2 Office and 

admin. 

BL3 Travel and 

accom. 

BL4 External 

exp. and 

services 

BL5 Equipment BL6 Infra. and 

works 

Total 

expenditure 

Net revenues Total eligible 

expenditure 

WP M € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

WP C € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

WP P € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

WP T1 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

WP T2 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

WP T3 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

…. € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

Total  € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

 

Funds 

Expenditure outside the programme area 

Programme 

co-financing 

Project 

total 

budget 

Previously 

reported 

(certified 

by CA)  

Currently 

reported 

(amount 

declared 

to JS) 

Total 

reported 

% of total 

budget 

Remaining 

budget 

Total 

amount 

declared 

by 

partners 

Total 

amount 

validated 

by 

controller 

Total 

amount 

included 

in the 

project 

finance 

report 

Total 

amount 

approved 

by JS 

Total 

amount 

approved 

by MA 

Total 

amount 

approved 

by CA 

Total 

declared 

but found 

ineligible 

Total 

amount 

in 

pipeline 

Remainin

g budget 

including 

pipeline 

ERDF € 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 
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Funds per partner 

ERDF 

Partner 

abbrevia

tion  

Project 

total 

budget 

Previously 

reported 

(certified 

by CA)  

Currently 

reported 

(amount 

declared 

to JS) 

Total 

reported 

% of total 

budget 

Remaining 

budget 

Total 

amount 

declared 

by 

partners 

Total 

amount 

validated 

by 

controller 

Total 

amount 

included 

in the 

project 

finance 

report 

Total 

amount 

approved 

by JS 

Total 

amount 

approved 

by MA 

Total 

amount 

approved 

by CA 

Total 

declared 

but found 

ineligible 

Total 

amount in 

pipeline 

Remainin

g budget 

including 

pipeline 

PP1 € 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

PP2 € 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

PP3 € 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

...                

Total € 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

Funds per budget line 

ERDF 

Budget Line Project 

total 

budget 

Previousl

y 

reported 

(certified 

by CA)  

Currently 

reported 

(amount 

declared 

to JS) 

Total 

reported 

% of total 

budget 

Remainin

g budget 

Total 

amount 

declared 

by 

partners 

Total 

amount 

validated 

by 

controller 

Total 

amount 

included 

in the 

project 

finance 

report 

Total 

amount 

approved 

by JS 

Total 

amount 

approved 

by MA 

Total 

amount 

approved 

by CA 

Total 

declared 

but 

found 

ineligible 

Total 

amount 

in 

pipeline 

Remainin

g budget 

including 

pipeline 

BL1 Staff Costs € 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

BL2 Office and 

admin. 

€ 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 
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BL3 Travel and 

accom. 

€ 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

BL4 External 

exp. and 

services 

€ 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

BL5 

Equipment 

€ 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

BL6 Infrastr. 

and works 

€ 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

Net revenues € 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

Total  € 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

Project expenditure per partner 

Partner overview 

Partner 

abbrevia

tion 

Project 

total 

budget 

Previously 

reported 

(certified 

by CA)  

Currently 

reported 

(amount 

declared 

to JS) 

Total 

reported 

% of total 

budget 

Remaining 

budget 

Total 

amount 

declared 

by 

partners 

Total 

amount 

validated 

by 

controller 

Total 

amount 

included 

in the 

project 

finance 

report 

Total 

amount 

approved 

by JS 

Total 

amount 

approved 

by MA 

Total 

amount 

approved 

by CA 

Total 

declared 

but found 

ineligible 

Total 

amount in 

pipeline 

Remainin

g budget 

including 

pipeline 

PP1 € 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

PP2 € 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

PP3 € 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

… € 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

Total  € 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 
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Partner funds 

ERDF 

Partner 

abbrevia

tion 

Project 

total 

budget 

Previously 

reported  

Currently 

reported 

(amount 

declared 

to JS) 

Total 

reported 

% of total 

budget 

Remaining 

budget 

Total 

amount 

declared 

by 

partners 

Total 

amount 

validated 

by 

controller 

Total 

amount 

included 

in the 

project 

finance 

report 

Total 

amount 

approved 

by JS 

Total 

amount 

approved 

by MA 

Total 

amount 

approved 

by CA 

Total 

declared 

but found 

ineligible 

Total 

amount in 

pipeline 

Remainin

g budget 

including 

pipeline 

PP1 € 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

PP2 € 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

PP3 € 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

... € 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

Total  € 0,00 € 0,00 € 0,00 € 0,00 0,00 % € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

Partner budget line 

Partner 

abbrevia

tion 

Total reported so far 

BL1 

staff 

costs 

BL2 

Office 

and 

admin. 

BL3 Travel 

and accom. 

BL4 

External 

exp. and 

services 

BL5 

Equipment 

BL6 

Infrastruct

ure and 

works 

Total 

expenditure 

Net 

revenues 

Total eligible 

expenditure 

PP1 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

PP2 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

PP3 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

... € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

Total € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 
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Partner work package 

Partner 

abbrevia

tion 

Total reported so far 

WP M WP P WP C WP T1 WP T2 WP.. Total 

Expenditure 

Net 

revenues 

Total eligible 

expenditure 

PP1 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

PP2 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

PP3 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

... € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

Total € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

 

Project expenditure spending profile 

Partner 

abbrevia

tion 

Period 

target 

current 

report 

Currently 

reported 

(amount 

declared to JS) 

Current 

report 

forecast 

Cumulative 

target 

Previously 

reported 

Comparison Net report 

forecast 

Comparison € Comparison % 

PP1 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

PP2 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

PP3 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

... € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 

Total € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 € 0,00 
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SECTION E – Annexes 

File list  

Annexes to be attached to the joint progress report: 

 Documentation of outputs (output fact sheets, investment reports if applicable) and deliverables 

achieved in the reporting period – if not yet uploaded in section B of the report 

 Communication strategy (applicable for the first project progress report) - if not yet uploaded in 

section B of the report 

 Control documents (of the LP and each PP) 

 Lead partner verifications checklist 

 Signed LP payment request 


