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AGENDA wierrey

CENTRAL EUROPE @i

Introduction to National control Financial Report List of

project reporting systems, partner in eMS Expenditure and
report and Partner Co-
submission of Financing
progress report

How to modify Minor budget Major budget
the project modification modification
budget?
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NATIONAL CONTROL SYSTEMS ierrey

Centralised systems Decentralised systems
(CZ, HR, HU, PL, SK, SI) (AT, DE, IT)
MS appoints one body to perform the Beneficiary free to appoint its own controller
verification of expenditure of PPs (restrictions apply to AT PPs)

located on its territory

Selection

&—@

Controller

Beneficiary
Approbation

Approbat1on
body
certificate
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PARTNER REPORT Wierrey

European Union
CENTRAL EUROPE Gz

Partners are to submit their partner report to their national controllers
immediately after the end of the reporting period

PR deadline for MA/JS
submission to JS acceptance of PR

Clarification process

I

| Reporting period (6 months) : 2 months | :
| —| | | |
| I |
I I I

During the first
clarification round LP
may enclose additional
verified expenditure to
the PR

PPs to submit all
documents to the
controller

' p

Controller must verify
expenditure within 3 months
(aiming for 2 months) > |
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SUBMISSION OF PROGRESS REPORT

A\ N TN

MHational controllers Mational controllers Mational controllers

F —
N y,

T'\.:?. 71

'Yi',l'

F'ru] ect par‘tners %

F'rtni

partner
Jornt progress report

B

Monitoring of joint
progress report by MAJIS
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Interreg

CENTRAL EUROPE

Partners submit partner reports
to national controllers and LP

National controllers verify
expenditure of partners

LP consolidates partner reports
(all activities and certified
expenditure) into a joint
progress report and submits it to
JS



MONITORING AND CLARIFICATION Interreg B
PROCESS CENTRAL EUROPE iz

% Comprehensive and clear
Bt 2m reporting will require less
hecann clarification rounds
Positive/ - quick reimbursement of funds
clarified
Megatve/

not clarified

Clarification process

& J5 feedback - request
for clarications/
amendments

Acceptance of report by

B =
E A=

Sumission of revised PR
Motification to LP and clarifications by LP

~
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PAYMENT PROCESS iLeriey -

CENTRAL EUROPE s

European

Commission /’\
' (EC) ERDF transfer

.'._'#__,...--—-—-,_.H“‘“..

/ Managing \
Authonty(MA)/
Certifying
\Authority (CA)/
Project )
partner
(PP) y ERDF transfer
Lead partner /
(LP)
Project o
partner LP distributes ERDF to PPs
PP) ) N
Project Project
partner partner |
(PP) (PP)
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FINANCIAL REPORT Witerrey

Eui

CENTRAL EUROPE =

I
Ve

ropean Union
‘opean Regional
elopment Fund

Reporting in the eMS

Partner report Project progress report

(internal management tool) (formal reporting template)

C. List of expenditure C. Certificates of expenditure

D. Partner report financial tables » D. Project report financial tables

E. Annexes E:/Ar::nexelsd e 1P and
v Control documents issued by national SN CEETIES (@ thie 7 &
each PP)
controllers

v Lead partner verifications checklist
v' LP payment request

b |
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FINANCIAL REPORT

Where to find it in eMS:

¥ Application And Contract

» Management

» [ @ Reporting ]

) Logout

EMN

electronic
monitoring
system

Select Role

Interreg

CENTRAL EUROPE

Pp

Period 0 01.12.2014 -

Period 1 01.06.2016 -
Period 2 01.12.2016 -
Period 3 01.06.2017 -
Period 4 01.12.2017 -
Period 5 01.06.2012 -
Period 6 01.12.2018 -

01.12.2015
30.11.2016
31.05.2017
30.11.2017
31.05.2018
30.11.2018
31.05.2019

(B Partner Living Tables

» [E Create New Report ]

020

]
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LIST OF EXPENDITURE iiterreg IR

Financial part of the partner report

contains the “list of expenditure” i.e. a table to be
filled in by the beneficiaries and listing all cost items to
be submitted to the national controllers for verification.

0 Financial data

shall include the list of expenditure providing a
description of main features at the level of each cost
item as well as information on the concerned amount.

- ' -
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LIST OF EXPENDITURE iiterreg

CENTRAL EUROPE &,

Where to find it in eMS:

e Cavt A+B Partner report C - List of expenditure D - Co-financing and forecast Annexes

List Of Expenditure
SeqNo ¢  Budgetline ¢ ) Wp £ Int RefNo & Inv No £

@ Partner Finance Repart

(@ check Saved Report Options

| T Delete Report
P No Match Found

Ll Application Form <

O) Export ) save Columns | Columns| «

[ +) Add Real Cost ]

|7 ) Supplementary Infarmaticn

L&) Print Report

I* ) Exit

b |
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LIST OF EXPENDITURE Witerrey

European Union

CENTRAL EUROPE &,

Budgetline P L~ Description
F] ll] ng ] n @ Woaorkpackage _
cost items interna

Reference
Nurmber Description2

Invoice
Mumber

Invoice Date

255 Characmers Remaining

235 Charamers Remaining

Date Of
Fayment

Currency

Partner Comment

EUR-EURO ™

Total value Of
Itern In Original
Currency

Wat

155 Characmers Remaining

Declared
Amount In The
Original
Currency

Expenditure
Cutside [ The
Unian Part Of)
The
Programme
Area?

1
+ '
-
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LIST OF EXPENDITURE ierreg

[

7

CENTRAL EUROPE &,

Link cost items:

1- Work package

Budget line

Provide description:
FACT SHEET

Guidance on how to fill-
in the list of expenditure

per budget line
y -
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PARTNER CO-FINANCING Wierrey

* *
European Union
CENTRAL EUROPE
Development Fund

A+B Partner report C - List of expenditure D - Co-financing and forecast Annexes

Partner report forecast

Estimated expenditure for next reporting period

€36.000,00
Description
Reporing period 2 forecast
Partner co-financing reporting ‘
) ) _ ‘ Current report
Partner co-financing target value in Euro ‘
€ 2.024,76 € 1.000,00
AF ¥ . Previously
% of total (according fo AF) & [ - - eported so far | % of total reported %
€1.02476
Zweiter Partner public €34.118,00 100,00 % €5.700,00 84,76 %
XY (=) public £0,00 0,00% €2024,76 €1.02476 1523 %
Sub-total publi fi i €34.118,00 100,00 % €6.72476 100,00 %
ub-fotal public co-financing ! : € 0.00 v .
‘Sub-total private co-financing £€0,00 0,00 % _ £€0,00 0,00 %
|

‘ Your partner contributions must match exactly the targeted value!
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AGENDA wierrey

CENTRAL EUROPE @i

Introduction to National control Financial Report List of

project reporting systems, partner in eMS Expenditure and
reports and Partner Co-
submission of Financing
progress report

How to modify Minor budget Major budget
the project modification modification
budget?
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HOW TO MODIFY THE PROJECT BUDGET

Minor modifications

Do not have a significant impact on the project
objectives and/or implementation. Minor
modifications do not require prior approval by the
programme.

Major modifications

Going beyond the flexibility limits applicable to
minor modifications. Supplementary documents to
be provided according to the type of modification.
Any major modification must be previously
approved by the relevant programme bodies.

- ' -
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MINOR BUDGET MODIFICATION ierreg

CENTRAL EUROPE &,

Flexibility thresholds for increases of budget

Increase of budget in Increase of budget of
v' any budget line v the LP or any PP
v' any work package

up to 20% or EUR 30.000
(whichever is higher)

up to 10% or EUR 20.000

(whichever is higher)
' 7 .
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MINOR BUDGET MODIFICATION iterreg B

ope:
el

CENTRAL EUROPE iunesr

\J
' /' Required actions

Report verified expenditure
within flexibility limit in the
PR

Report modification as
deviation in the PR

m Restrictions

No increase in ERDF

conditions setting

The nature, budget thresholds
quantity and

use of

contribution

No investment
specification
provided:

cannot be
increased
above
EUR 15.000

planned
investments
cannot be
changed

b |
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MINOR BUDGET MODIFICATION

Attention

Exceeding the budget flexibility limits without
prior authorisation of the relevant programme
bodies will result in the ineligibility of the amount
exceeding the threshold.

Exceeding flexibility thresholds

the eMS will issue an error notification in the
progress report and will impede its submission.

“3 ' -
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MAJOR BUDGET MODIFICATION Witerrey -

CENTRAL EUROPE :

Increase of budget above the flexibility rules

v' must be previously approved by
the relevant programme bodies

v' can only be launched after the
project mid-term review

v can be requested only once in the
project lifetime
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MAJOR BUDGET MODIFICATION ierreg

CENTRAL EUROPE &,

Increases of budget above the flexibility thresholds

Increase of budget in
v' any budget line
v' any work package

above 20% or EUR 30.000

(whichever is higher)

—

No supplementary
documents

~0000

Increase of budget of
v' the LP or any PP

above 10% or EUR 20.000

(whichever is higher)

P Updated partner
- declaration(s)

Acknowledgement of

reduction(s)

q A -
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MAJOR BUDGET MODIFICATION wierrey

CENTRAL EUROPE &,

N
l /| Required actions

Inform the JS in Submit a Revise the

,modification . .
advance « application form
request form

Decision taken by the relevant programme bodies

m Restrictions

No increase in ERDF State aid contractual

conditions setting

contribution budget thresholds

b |
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g TIME TO
EXERCISE



What to do in this exercise?

The LP of an approved Interreg CE project intends to modify the budget
in order to adapt it to the actual implementation situation. Planned
modifications are presented in the table.

Please analyse the intended budget changes and calculate the amount of
increase and percentage. Advice the LP on the applicable rules related
to the budget modification and give the applicable thresholds. Indicate if
the planned budget modifications are possible and if yes they are
allowed without prior approval or the approval of the programme bodies
is required.

Q Be ready to present the outcome of

this exercise to the other groups!
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EXERCISE 2 - BUDGET MODIFICATIONS iiterieg il

CENTRAL EUROPE &,

P& What are your
SOLUTIONS???

N
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