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BUILD YOUR WORK PLAN

Consistent

It should show the way 

to reaching project 

specific objectives and 

expected results

Transparent

It should provide 

sufficient information 

and detail

Logic

It should demonstrate 

the work flow and how 

activities build on each 

other
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BUILD YOUR WORK PLAN

Concrete

It should identify 

concrete target groups 

and be clear about the 

involvement of 

stakeholders

Sustainable

It has to foresee 

provisions for 

sustainability and 

transferability
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WHAT IT MEANS: CONSISTENT

Result

Activities 

and deliverables

Outputs

Achieved

objective

Activities help developing one or more project 

outputs. Deliverables should reflect relevant steps of 

a single activity. 

Outcomes obtained through project activities. 

These can mainly be classified as strategies, action 

plans, tools, pilot actions, or trainings.

Expected change to be achieved by end of project

Immediate effects which can be realistically 

achieved within the project lifetime through the 

development of the project outputs
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WHAT IT MEANS: TRANSPARENT

Plan the right number of deliverables related to an activity

€

Small budget – fewer deliverables

€
Bigger budget – more deliverables

Short duration – fewer deliverables

Longer duration – more deliverables
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Last deliverable should be identical with end date of activity. All 

deliverables should also be sequenced in the right order. 

WHAT IT MEANS: LOGIC
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WHAT IT MEANS: CONCRETE

Clearly define your target groups. Who will be using an output

and who will be involved in developing it? 

Target 

groups 

WP T1

Target 

groups 

WP T2

Target 

groups 

WP T3

Target 

groups all

project

Target 

groups in

whole 

project

Ensure they 

add up on 

project level 

(targets)
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WHAT IT MEANS: SUSTAINABLE

Integrate

concrete 

measures in 

activities and 

deliverable

Link

to communication

activities and 

deliverables

Check

consistency 

with result 

indicators
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OUTPUTS: GENERAL PINCIPLES

Process leading to outputs has to be consistent and transparent

Output

D
A



TAKING COOPERATION FORWARD 12

OUTPUTS: GENERAL PRINCIPLES

 Build on existing knowledge, practices and lessons learnt when defining

outputs, activities and deliverables

 Include a deliverable that reflects the final stage of the output

 Target all relevant governance levels when planning to involve stakeholders for

the development, implementation and transfer of an output

 Clearly demonstrate in how far an output is developed by using a transnational

cooperation approach (and why this transnational approach is important for the

development)

Additional hints



TAKING COOPERATION FORWARD 13

STRATEGIES AND ACTION PLANS

Characteristics Hints

Action plans

Break-down of

strategy objectives

into specific tasks,

including steps to

be taken as well as

timeline, financing

plans and definition

of responsibilities

Strategies

Common vision,

set objectives

and priorities in

a mid- to long-

term perspective

 Describe clearly involvement 

of relevant stakeholders in 

activities and deliverables 

 Plan also the implementation 

of the strategy or action plan

 Plan activities/deliverables 

related to sustainability (e.g. 

uptake of strategy into 

policies) 



TAKING COOPERATION FORWARD 14

TOOLS

Characteristics Hints

Tools

Means for accomplishing

a specific task or

purpose, physical or

technical objects, but

also methods, concepts

or services

 Clearly describe the features 

of the tool

 Foresee to test, apply (e.g. in 

pilot actions or trainings) or 

deploy a developed tool

 Plan activities/deliverables 

related to sustainability and 

uptake

 Project management-related 

tools are no outputs
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PILOT ACTIONS

Characteristics Hints

Pilot actions

Test realisation of novel

schemes (e.g. services,

tools, methods or

approaches) to prove

their feasibility and

applicability.

 The scope of pilot actions 

should be limited in terms of 

area, duration, scale etc. 

 They must be unprecedented 

in a comparable environment

 Results of pilot actions should 

be transferable. They should 

be used at transnational level 

in the project, e.g. to further 

improve an output like a 

strategy or tool.
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TRAININGS

Characteristics Hints

Trainings

Providing persons with

understanding, knowledge,

skills, competences and

access to information.

 Trainings should be jointly 

developed at transnational 

level and tailored according 

to needs of specific territories 

and target groups

 Plan activities/deliverables 

related to sustainability (e.g. 

uptake of curriculum) 

 Newly gained skills should be 

put in practice during project 

duration
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INNOVATION NETWORKS

Characteristics Hints

Innovation networks

Coordinated, stable and

cooperative relations that

serve the exchange of

information, knowledge

and resources between

enterprises and other

innovation players.

 Demonstrate how relevant 

stakeholders will be involved

in the development and 

implementation of innovation 

networks

 Describe in activities and 

deliverables how the 

innovation network will be 

kept together after project 

end and form “stable 

cooperation relations”
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INVESTMENT SIZES

Lower than

15.000 €

Higher than

15.000 €

Describe in thematic 

work package

and link to deliverables

Provide investment 

specification 

and link to a pilot action of 

thematic work package
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INVESTMENTS

 Describe how an investment contributes to reaching project specific

objectives

 Demonstrate its transnational effect and added value to the project

partnership (e.g. mutual learning, transfer of experiences, etc.)

 Embed an investment in a series of activities and deliverables: an investment

alone does not make a pilot action

 Be precise in technical specifications, consider risks related to permits

needed etc. and be realistic in time planning

 Ensure ownership of the investment and plan its sustainability

Additional hints for all investment sizes
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Activity 

A.T2.3

Activity title

Implementation of 

pilot actions 

Start date

01.2017

End date

6.2018

Indicative budget

650.000 EURO

Deliverables of activity T1.3

D.T2.3.1 Deliverable Title

Report on pilot 

actions

Description of deliverable 

Report on the 

implementation of 8 pilot 

actions dealing with 

environmental management 

of green spaces in functional 

urban areas

Quantification/ 

target

1

Delivery month

6.2018

EXAMPLE 1

Question:

Are activities and deliverables properly defined? 
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Activity 

A.T2.3

Activity title

Implementation of 

pilot actions 

Start date

01.2017

End date

6.2018

Indicative budget

650.000 EURO

Deliverables of activity T1.3

D.T2.3.1 Deliverable Title

Report on pilot 

actions

Description of deliverable 

Report on the 

implementation of 8 pilot 

actions dealing with 

environmental management 

of green spaces in functional 

urban areas

Quantification/ 

target

1

Delivery month

6.2018

EXAMPLE 1

Answer:

No, there is a clear lack of transparency in terms of scope, long duration and high 

budget
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EXAMPLE 2

Question:

Are activities and deliverables properly defined? 

Activity A.T1.1
Activity title

Development of a strategy for air quality improvement

Start date

02.2017

End date

02.2018

Indicative budget

120.000 EURO

Deliverables of activity T1.1

D.T1.1.1 Deliverable title

Analysis on policy 

framework  

Description of deliverable 

Report analysing policies at national and European 

level relevant for air quality improvement.

Quantification/ 

target

1

Delivery month

02.2018

D.T1.1.2 Deliverable title

SWOT-analysis

Description of deliverable 

Analysis of the strengths, weaknesses, opportunities 

and threats in terms of air quality for each partner 

territory (DE, AT, SK, HU). 

Quantification/ 

target

4

Delivery month

02.2018

D.T1.1.3 Deliverable title

Report on stakeholders 

meetings 

Description of deliverable 

Stakeholder meetings in all partner territories (DE, AT, 

SK, HU). At least 2 meetings per territory.

Quantification/ 

target

1

Delivery month

02.2018

D.T1.1.4 Deliverable title

Transnational strategy 

for air quality 

improvement

Description of deliverable 

Transnational strategy setting joint objectives and 

measure to be taken for air quality improvement.

Quantification/ 

target

1

Delivery month

02.2018
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Activity A.T1.1
Activity title

Development of a strategy for air quality improvement

Start date

02.2017

End date

02.2018

Indicative budget

120.000 EURO

Deliverables of activity T1.1

D.T1.1.1 Deliverable title

Analysis on policy 

framework  

Description of deliverable 

Report analysing policies at national and European 

level relevant for air quality improvement.

Quantification/ 

target

1

Delivery month

02.2018

D.T1.1.2 Deliverable title

SWOT-analysis

Description of deliverable 

Analysis of the strengths, weaknesses, opportunities 

and threats in terms of air quality for each partner 

territory (DE, AT, SK, HU). 

Quantification/ 

target

4

Delivery month

02.2018

D.T1.1.3 Deliverable title

Report on stakeholders 

meetings 

Description of deliverable 

Stakeholder meetings in all partner territories (DE, AT, 

SK, HU). At least 2 meetings per territory.

Quantification/ 

target

1

Delivery month

02.2018

D.T1.1.4 Deliverable title

Transnational strategy 

for air quality 

improvement

Description of deliverable 

Transnational strategy setting joint objectives and 

measure to be taken for air quality improvement.

Quantification/ 

target

1

Delivery month

02.2018

EXAMPLE 2

Answer:

Yes, in terms of transparency and describing the work flow. 

No, in terms of sequencing as all deliverables end the same month.
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EXAMPLE 3

Question:

Are outputs properly defined? 

Output title Please provide a brief description of the project output 

and give reference to the activity leading to it

Programme output 

indicator

Quantifi

cation/

target

Delivery 

date

Output 

O.T3.1 

Soil quality 

strategies 

Development of 3 strategies for soil quality improvement 

for the partner territories (functional urban areas of 

Prague, Katowice, Leipzig) based on the transnational 

concept and lessons learnt. Strategies defining the 

objectives to be reached by 2025 and the measures to be 

taken.

Number of  tools for 

the improvement of 

environmental 

quality in functional 

urban areas 

developed and/or 

implemented 

1 03.2018

Output 

O.T3.2

Pilot actions 

on soil 

quality 

improvement

2 pilot actions testing the measures foreseen in the 

developed strategy on soil quality improvement:

1. Application of a soil quality evaluation approach on a 2 

ha brownfield in Prague functional urban area (CZ)

2. Depollution of an industrial 4 ha brownfield site using 

phytoremediation in Katowice functional urban area (PL) 

Number of pilot

actions implemented 

for the improvement 

of environmental 

quality in functional 

urban areas

2 03.2019
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EXAMPLE 3

Answer:

Yes, they are well defined and pilot actions are linked to other outputs. 

No, because O.T.3.1 has wrong output indicator and output quantification

Output title Please provide a brief description of the project output 

and give reference to the activity leading to it

Programme output 

indicator

Quantifi

cation/

target

Delivery 

date

Output 

O.T3.1 

Soil quality 

strategies 

Development of 3 strategies for soil quality improvement 

for the partner territories (functional urban areas of 

Prague, Katowice, Leipzig) based on the transnational 

concept and lessons learnt. Strategies defining the 

objectives to be reached by 2025 and the measures to be 

taken.

Number of  tools for 

the improvement of 

environmental 

quality in functional 

urban areas 

developed and/or 

implemented 

1 03.2018

Output 

O.T3.2

Pilot actions 

on soil 

quality 

improvement

2 pilot actions testing the measures foreseen in the 

developed strategy on soil quality improvement:

1. Application of a soil quality evaluation approach on a 2 

ha brownfield in Prague functional urban area (CZ)

2. Depollution of an industrial 4 ha brownfield site using 

phytoremediation in Katowice functional urban area (PL) 

Number of pilot

actions implemented 

for the improvement 

of environmental 

quality in functional 

urban areas

2 03.2019
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